
 

 

        

 

VILLA ALBERO RAMA 9 
 

PROJECT    PROGRESS 
(END OF APR’ 2016) 

 

TYPE OF WORKS % OF WORK PROGRESS REMARKS 

Piling 100.00% For House, Juristic 

Pile cut-off 100.00% For House 

Pile caps 100.00% For House 

Casting Pre-cast Wall 85.19% For House 

Casting Pre-cast Beam 72..87% For House 

House structure work level 1 51.74% For House 

House structure work level 2 42.36% For House 

House structure work level 3 29.50% For House 

House structure work roof  25.00% For House 

Block Work 5.00% For House 

Drainage work 69.49% External work 

Road work 41.14% External work 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

   

   

PRE-CAST WALL & BEAM LEVEL 1 

 

 

   

   

Slab level 1 

 



 

 

   

   

Column level 1 

 

 

   

   

Pre-cast level 2 

 



 

 

   

   

Pre-cast beam level 3 

 

 

   

   

Slab level 3 

 



 

 

   

   

Block work 

 

 

   

   

External work 

 


