

Villa Albero Rama 9 (Phase 1)

Construction Period: 1 November 2015 – 1 January 2017

TOWNHOME	:	3 Storey
FUNCTION 1	:	3 Bedrooms 3 Bathrooms, 1 Multi-purpose room
USABLE AREA	:	48 Units
GROSS AREA	:	177.82 sq.m.
LAND AREA	:	29 – 54 sq.m.
PROJECT COST	:	To Be Confirmed



Project	% Complete	Progress
Overall Project	4%	
Piling	43 %	Piling 250 ea/ 803 ea
- House Piling	100 %	Piling 216 ea/ 216 ea
- Project fence	60 %	Piling 134ea/ 224 es
Foundation	96 %	Foundation 208/216 ea
Precast Beam	3 %	